

CO-LaN Certification Project Report 2018

**Malcolm Woodman,
Oliver Koch,**

**MR Woodman Consulting / UK
Linde Engineering / Germany**

Introduction

- ❑ **Management Board has identified requirement for certification of CAPE-OPEN implementations**
 - **Improve the reliability of CAPE-OPEN interoperability**
 - **Add assurance for end-users**
 - **Avoiding the need for extensive interoperability testing**

- ❑ **A new Certification SIG will be created**

- ❑ **An initial Certification project will establish the charter and other requirements for the new SIG**
 - **Led by Malcolm Woodman (MR Woodman Consultants)**

Steering Groups

- ❑ **Two Steering Groups (SG) will be intermediately formed, with the following remits:**
 - **Business SG**
 - Charter for Certification SIG
 - Business Process for self-certification
 - Approval Process
 - Funding model
 - Priorities for initial development of prototype self-test software
 - **Technical SG**
 - Choice of technology for self-test software
 - Identification of outsourced supplier
 - Management of project to deliver initial prototype

Membership of Business SG

- Core Team (phone conferences)**
 - **Certification Project Leader (Malcolm Woodman)**
 - **Business representative of PME only vendor**
 - **Business representative of vendor providing both PME and PMC(s)**
 - **Business representative of a PMC only vendor**
 - **Independent end-user of CO-LaN interfaces (not necessarily a current CO-LaN member)**
 - **MB representative (Oliver Koch)**
- Wider Team (e-mail discussions only)**
 - **No limitation on numbers**
- Volunteers required!**

Membership of Technical SG

- **Core team only:**
 - **Certification Project Leader (Malcolm Woodman)**
 - **3 – 4 technical specialists in the area of software development, test software and implementation of CO-LaN interfaces**
 - **MB representative (Oliver Koch)**

- **3 candidates for the technical specialists have already been identified**

Project Plan

- ❑ **October 2018**
 - **Formation of Steering Groups**
 - **Initial conference calls**
- ❑ **November / December 2018**
 - **Bi-weekly conference calls**
 - **On-going email discussions**
- ❑ **January 2019**
 - **Presentation of final proposals to Management Board**
- ❑ **Jan – March 2019**
 - **Identification of membership of Certification SIG**
 - **Development of initial prototype of self-test software**
- ❑ **Q2 2019**
 - **Formation of Certification SIG**
 - **Disbandment of Steering Groups**

Why you need to contribute!

- ❑ **Steering Groups will be setting the “Boundary Conditions” for the Certification SIG itself**
 - **This is your chance to provide influence**
 - **Certification SIG will have a smaller number of members**

- ❑ **Once Certification SIG has been established, Steering Groups will be disbanded**
 - **Expectation is some Steering Groups members will form core membership**

- ❑ **Contact Malcolm (consult@mrwoodman.org) to volunteer**

Pre-reading

- ❑ **Oliver Koch, CAPE-OPEN 2017 Annual Meeting**
 - **CAPE-OPEN Certification: Improve Robustness and Interoperability of CAPE-OPEN implementations**

- ❑ **Laurent Testard (Halias Technologies), CAPE-OPEN 2016 Annual Meeting**
 - **Self certification workshop**

- ❑ **Interoperability SIG has provided a proposal on self-test software to the Management Board (currently restricted for MB use only)**