

Interoperability SIG

**CO-LaN Annual Meeting
Cannes 9th March 2006**

Peter Banks BP



SIG Members

- ◆ **AspenTech** **Michael Gobler**
- ◆ **BP** **Malcolm Woodman; Peter Banks**
- ◆ **IFP** **Pascal Roux**
- ◆ **PSE** **Costas Pantelides**
- ◆ **SimSci** **David Bluck; David Jerome**
- ◆ **CO-LaN CTO** **Michel Pons**



Main Activities in 2005

- ◆ **Develop a specification for the first production version of the CO Logging and Testing Tool (COLTT)**
- ◆ **Provide a comprehensive suite of tests for COLTT**
 - ⇒ **77 combinations of PME and PMC**
- ◆ **Appoint SHMA to work with the CTO on COLTT**
- ◆ **Continue to carry out interoperability testing using the CO-LaN testing environment.**



Current Status of COLTT

- ◆ 42 of 77 scenarios have been set up and run with COLTT prototype
- ◆ Two problems have been identified
 - ⇒ Threading - solved
 - ⇒ Persistence – being resolved
- ◆ Latest version of COLTT will be available at the Workshop



Plans for 2006

- ◆ **Apply the full set of test scenarios to the production version of COLTT and revise as necessary**
- ◆ **Review the other interoperability facilitation tools, eg Testers, Wizards, etc., and make plans accordingly**
- ◆ **Continue to carry out interoperability testing using the CO-LaN testing environment, where appropriate**

